



Checkpoint 3





Checkpoint structure



- What did we do?
- What will we do?
- What were our main problems?
- What are our main problems?
- Are we behind?



UI improvements

Added pop up messages for invalid operations

CCT



- What did we do?
- What will we do?
- What were our main problems?
- What are our main problems?
- Are we behind?



Scheduling menus

Schedule ⓘ

+ Add rule Save DETI ▾

template1 running weekly from 0:0 to 23:59 during TU, WE, TH, FR, SA	↓ ↑ 🗑️
template1 running weekly from 0:0 to 23:55 during MO, TU, WE, TH, FR, SA, SU	↓ ↑ 🗑️

- What did we do?
- What will we do?
- What were our main problems?
- What are our main problems?
- Are we behind?



Minor Changes in endpoints to refine functionalities.

Update on Tests (After changes)

All templates and schedules are sent every time to the Media player

Monitor Status update using keepAlive logs

- What did we do?
- What will we do?
- What were our main problems?
- What are our main problems?
- Are we behind?



Done:

- Scheduler
- Finish Protocol (added keepalive)
- Sleep Mode

Todo:

- Final Linux ISO Image
- Improve Visuals

- What did we do?
- What will we do?
- What were our main problems?
- What are our main problems?
- Are we behind?



Reverse proxy with Nginx for api and broker.

Will be tested this week in the department.

- What did we do?
- What will we do?
- What were our main problems?
- What are our main problems?
- Are we behind?